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Sec. Description Action Timing Lead(s)        Support       

Non Contract Statement of Commitment and Partnering Participate in partnering workshop MGR/DMST/DBMS

Non Contract Eliminate or streamline work processes MGR/DMST/DBMS

Non Contract
Disposition new requirements by formal change 
control

MGR/DMST/DBMS

Non Contract Eliminate Annual MYWP MGR/DMST/DBMS

B.1 Services Being Acquired Modify as required As Required PRO
B.2 Obligation of Funds Modify contract to update obligated funds As Required PRO/BUD

B.3 Period of Performance  
Determine allowability of subcontractor fee during 
incurred cost audits

Annually PRO
DCAA

B.4 Estimated Cost and Fee
Modify Table 5.1as required by equitable 
adjustments

As Required PRO/BUD

B.5 Availablity of Appropriated Funds Determine Operational Performance Fee Criteria TBD PRO/BUD

B.6 Single Fee
Negotiate and Determine Equitable Adjustments to 
TC, Sch. And Fee 

As Required PRO/AMI

B.7 Option Exercise, Reduction of Term Exercise as necessary As Required MGR/PRO

C.1 Summary Description of Work
C.2 Transition the Central Plateau

C.2.1 Fast Flux Test Facility (FFTF) Verify contractor compliance with requirements Ongoing FFTF
C.2.2 Waste Management Verify contractor compliance with requirements Ongoing WMD
C.2.3 Spent Nuclear Fuel Project Verify contractor compliance with requirements Ongoing SFO
C.2.4 Nuclear Material Stabilization (NMS) Project Verify contractor compliance with requirements Ongoing WMD
C.2.5 Central Plateau Facility Stabilization Project (FSP) Verify contractor compliance with requirements Ongoing PTD

C.3 Restore the River Corridor
C.3.1 Advanced Reactors Transition (ART) Verify contractor compliance with requirements Ongoing FTD
C.3.2 100 Area River Corridor Project (RCP) Verify contractor compliance with requirements Ongoing ERD
C.3.3 300 Area River Corridor Project (RCP) Verify contractor compliance with requirements Ongoing ERD

C.4 Site Integration and Infrastructure
C.4.1 Management and Integartion Verify contractor compliance with requirements Ongoing OSS
C.4.2 Landlord and Site Services Verify contractor compliance with requirements Ongoing OSS
C.4.3 Waste Minimization Verify contractor compliance with requirements Ongoing OSS
C.4.4 Traffic Manager Verify contractor compliance with requirements Ongoing OSS
C.4.5 Environmental Monitoring Verify contractor compliance with requirements Ongoing RCA/OSS

Action Owner(s)
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Action Owner(s)

C.4.6 HAMMER Verify contractor compliance with requirements Ongoing HMR
C.4.7 Safeguards and Security Verify contractor compliance with requirements Ongoing SES

C.5 Other Work Scope
C.5.1 Legal Services and Litigation Management Verify contractor compliance with requirements Ongoing OCC
C.5.2 Radiological Assistance Program (RAP) Verify contractor compliance with requirements Ongoing ESD

C.5.3
Science and Technology Planning and Integration 
Mgmt

Verify contractor compliance with requirements Ongoing AMT

C.5.4 Economic Transistion Verify contractor compliance with requirements Ongoing OTS
C.5.5 Land Use/Stewardship Verify contractor compliance with requirements Ongoing ERD
C.5.6 Public Relations and Media Support Verify contractor compliance with requirements Ongoing IPI
C.5.7 Emloyee Concerns Program Verify contractor compliance with requirements Ongoing SCO
C.5.8 Training Verify contractor compliance with requirements Ongoing OTS
C.5.9 Environment, Safety, Health and Quality (ESH&Q) Verify contractor compliance with requirements Ongoing AMSE

C.5.10 Architect Engineer/Construction Management Verify contractor compliance with requirements Ongoing ESD
C.6 Other Prime Contractors

C.6.1 Battelle Memorial Institute (BMI) Revise as required Ongoing PRO
C.6.2 Hanford Environmental Health Foundation (HEHF) Revise as required Ongoing PRO
C.6.3 CH2M Hill Hanford Group, Inc. Revise as required Ongoing PRO
C.6.4 Bechtel Hanford Incorporated (BHI) Revise as required Ongoing PRO
C.6.5 Johnson Controls Incorporated (JCI) Revise as required Ongoing PRO
C.6.6 Bechtel National, Inc. (BNI) Revise as required Ongoing PRO

C.7 Potential Withdrawal of Work Revise as required Ongoing MGR/PRO Applicable programs
C.8 Potential Addition of Work Revise as required Ongoing MGR/PRO Applicable programs

C.9 Transfer and Transisition of Work Scope Revise as required Ongoing MGR/PRO Applicable programs

D.1 Packaging Verify contractor compliance with requirements Ongoing OSS
D.2 Marking  Verify contractor compliance with requirements Ongoing OSS
D.3 Reports Verify contractor compliance with requirements Ongoing PRO

E.1 FAR 52.246-5 
Inspection of Services -- Cost Reimbursement (APR 
1984)

DOE inspection and test before acceptance to 
ensure compliance with the terms of the contract

Ongoing Applicable programs
ESD

E.2 Inspection  
DOE verification of contractor’s performance of 
inspection and acceptance

Ongoing Applicable programs
ESD

E.3 Acceptance DOE determination of final acceptance
At contract 
completion

PRO
ESD

F.1 Period of Performance Revise as required As Required PRO
F.2 Principal Place of Performance Revise as required As Required PRO
F.3 Deliveries Revise as required As Required PRO
F.3 Reporting Requirements Revise as required As Required PRO Applicalbe programs
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Action Owner(s)

G.1 Correspondence Procedures Revise as required Ongoing PRO
G.2 Contract Administration Revise as required Ongoing PRO
G.3 Billing Instructions Revise as required Ongoing PRO
G.4 Defective or Improper Invoices Revise as required Ongoing PRO
G.5 DOE Property Administration Revise as required Ongoing OTS
G.6 COR Technical Direction - Notification of Changes Revise as required Ongoing PRO
G.7 Modification Authority Revise as required Ongoing PRO
G.8 Representations and Certifications Contractor representations in by reference Ongoing N/A

H.1 Separate Corporate Entity No action required-- verified at award At award N/A N/A
H.2 Promises and Commitments Verify compliance with commitments Through FY01 PRO OPE
H.3 Use of Corporate Affiliates Verify compliance with restrictions on affiliates Ongoing PRO
H.4 Tri-Party Agreement Verfify compliance with legal commitments Ongoing RCA PRO/OCC
H.5 Responsible Corporate Official Revise if required -- contractor designation As Required PRO
H.6 Third Parties No contract obligations to third parties As Required PRO OCC
H.7 Guarantee of Performance Contractor provided guarantee after renegotiation No Action N/A

H.8 Environmental Responsibility Verify contractor environmental compliance Ongoing RCA
Applicable 

programs/OPE

H.9 Earned Value Management System Contractor shall use EVMS Ongoing AMI

H.10
Emergency Clause

Direct Contractor & subcontractors during declared 
Hanford site emergency

As Required MGR PRO

H.11
Shutdown Authorization

Direct Contractor & subcontractors during declared 
Hanford site emergency

As Required MGR PRO

H.12 Shipment Notification Verify that contractor provides notifications Ongoing OSS
H.13 Optional Services RL may add work scope As Required MGR/PRO
H.14 Withdrawal of Work RL may reduce work scope As Required MGR/PRO
H.15 Use of DOE Facilities CO may approve contractor transfer of DOE assets Ongoing OTS/PRO
H.16 Work for Others Funding Authorization Contractor may fund in advance some WFO Ongoing PRO/BUD

H.17
Subcontracts Consent and Contract Clause Flow 
Down Requirements

Verfify that contractor flows down clauses to 
subcontractors 

As Required PRO

H.18
Subcontractor Environment, Safety, Quality, and 
Health Requirements

Verify flowdown of ESQ&H clauses to subcontrators As Required AMSE

H.19
Assignment of Subcontracts

Direct subcontract assignments as deemed in the 
best interests of DOE

As Required PRO
OCC

H.20 Information Verify proper control and release of information Ongoing IPI SES

H.21 Privacy Act Systems of Records Verify proper control and release of records Ongoing PRO OSS/OCC
H.22 Payments and Advances Monitor financial systems Ongoing FIN DCAA
H.23 Assignment of DOE Prime Contracts RL authority to assign DOE prime contracts As Required MGR/PRO OCC
H.24 Government-Owned Property Monitor contractor accountability As Required OTS

H.25
Advance Understanding on Personnel Costs, Policies 
and Procedures

Verify compliance with agreed-upon policies and 
procedures

Ongoing PRO

H.26 Retraining for Displaced Employees Verify compliance with section 3161 requirements As Required PRO SCO/HRM
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H.27 Transfer-Relocation Allowance Verify compliance with allowance limitations Ongoing PRO
H.28 Labor Relations Verify conmpliance with labor laws Ongoing PRO SCO 
H.29 Determination of Appropriate Labor Standards RL will determine DBA labor standards As Required PRO SBA
H.30 Service Contract Act (SCA) Wage Determination RL will request annual SCA wage determination Annualy PRO DOL
H.31 Hanford Site Stabilization Agreement (HSSA) Verify compliance with HSSA Ongoing PRO DOL
H.32 Financial Management System Verify compliance of contractor accounting system Ongoing FIN

H.33
Performance Objectives, Measures, Expectations, and 
Fee Distribution

RL/Contractor will establish and administer 
Performance Based Incentives

Ongoing PRO/MPD

H.34 Segregation of Costs Verify segregation of different types of costs Ongoing FIN DCAA

H.35
Provisional Payment of Fee for Comprehensive and 
Annual PBI's

RL may make monthly provisional payments for 
annual and comprehensive PBI's

Monthly PRO
AMI/MPD

H.36 Sharing Earned Fees with Employees Verify contractor merit based fee sharing program Annualy FIN

H.37
Provisional and Progress Payments of Multi-Year 
Incentives

RL may make provisional and/or progress payments 
for multi-year incentives

Monthly PRO/MPD MPD

H.38 Multi-Year Fee Pool RL will maintain an unallocated fee pool Ongoing MGR/PRO
H.39 Contractor Controlled Insurance Program Verify compliance with insurance requirements Ongoing PRO
H.40 Indirect Cost Allocations Verify compliance with indirect cost restrictions Ongoing FIN/PRO DCAA
H.41 Authorization Agreements (AAs) RL/Contractor will develop AAs As Required AMSE
H.42 Spent Nuclear Fuels Contingent Fee Verify performacne of SNF milestone 12/01/00 PRO AMI/SFO

H.43
Lobbying Restriction (Energy & Water Development 
Appropriations Act, 1999)

Verfiy that contractor that does spend contract funds 
for lobbying

Ongoing FIN DCAA

H.44
Lobbying Restriction (Department of Interior & Related 
Agencies Appropriations Act, 1999)

Verfiy that contractor that does spend contract funds 
for lobbying

Ongoing FIN DCAA

H.45
Travel Restrictions (Energy & Water Development 
Appropriations Act, 2000)

Verify contractor compliance with travel expense 
limitations

Ongoing FIN

H.46
Occupational Health Records and Radiation Exposure 
Records

Verify records are maintained by PNNL Ongoing OSS

H.47 Workers Compensation Verify compliance with worker's compensation Ongoing PRO OCC
H.48 Agreement Regarding Proposed Clauses RL will incorporate final versions of TBD clauses Ongoing PRO
H.49 Alternative Dispute Resolution RL/Contractor agreement on ADR As Required OCC/PRO

I.1 FAR 52.203-3 Gratuities (APR 1984) Verify compliance At award PRO  
I.2 FAR 52.203-5 Covenant Against Contingent Fees (APR 1984) Verify compliance At award PRO OCC

I.3 FAR 52.203-6
Restrictions on Subcontractor Sales to the 
Government (JUL 1995) Alternate I (OCT 1995)

Verify compliance Ongoing PRO
OCC

I.4 FAR 52.203-7 Anti-Kickback Procedures (JUL 1995) Verify compliance Ongoing PRO OCC

I.5 DEAR 970.5231-4
Pre-Existing Conditions (Month and Year TBE) Alt I 
(Month and Year TBE)

Contractor not liable for pre-existing conditions As Required PRO
Applicable program 

office

I.6 FAR 52.203-8
Cancellation, Rescission, and Recovery of Funds for 
Illegal or Improper Activity (JAN 1997)

RL may rescind contractor if appropriate As Required PRO OCC

I.7 FAR 52.203-12
Limitations on Payments to Influence Certain Federal 
Transactions (JUN 1997)

Verify compliance Ongoing PRO OCC
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I.8 FAR 52.223-14 Toxic Chemical Release Reporting (OCT 1996) Verify annual submission Ongoing RCA
I.9 FAR 52.204-4 Printed or Copied on Recycled Paper (AUG 2000) Verify compliance Ongoing OSS

I.10 FAR 52.223-5
Pollution Prevention and Right-to-Know Information 
(APR 1998)

Verify compliance Ongoing OSS

I.11 FAR 52.208-9
Contractor Use of Mandatory Sources of Supply (MAR 
1996)

Verify compliance Ongoing PRO

I.12 FAR 52.211-5 Material Requirements (AUG 2000) Verify compliance Ongoing PRO

I.13 FAR 52.209-6
Protecting the Government's Interest when 
Subcontracting with Contractors Debarred, 
Suspended, or Proposed for Debarment (JUL 1995) 

Verify compliance As Required PRO OCC

I.14 DEAR 970.5204-92
Liability with Respect to Cost Accounting Standards 
(MAY 2000)

Verify compliance As Required PRO
DCAA/FIN/OCC

I.15 DEAR 970.5226-2
Workforce Restructuring Under Section 3161 of the 
National Defense Authorization Act for Fiscal Year 
1993 (Month and Year TBE)

Verify Contractor compliance with workforce 
restructuring and accomplishment of restructuring to 
mitigate social and economic impacts

As required PRO OCC

I.16 DEAR 970.5204-2
Laws, Regulations, and DOE Directives (Month and 
Year TBE)

Compliance, Update Order Requirements As 
Necessary

As necessary PRO AMSE

I.17 DEAR 970.5232-3 Accounts, Records, and Inspection (MAY 2000)
Verify that a separate set of accounts and records 
are maintained and inspection is made available at 
all reasonable times.

During periodic 
incurred cost 

audits
PRO DCAA/FIN/OCC

I.18 FAR 52.215-10
Price Reduction for Defective Cost or Pricing Data 
(OCT 1997)

Verify compliance As Required PRO DCAA/FIN/OCC

I.19 FAR 52.215-12 Subcontractor Cost or Pricing Data (Oct 1997) Verify compliance As Required PRO DCAA 

I.20 DEAR 970.5204-86
Conditional Payment of Fee, Profit, and Other 
Incentives (Month and Year TBE)

Verify compliance As Required PRO

I.21 FAR 52.215-14 Integrity of Unit Prices (OCT 1997) Verify compliance As Required PRO

I.22 FAR 52.215-15
Pension Adjustments and Asset Reversions (DEC 
1998)

Verify compliance As Required PRO OCC

I.23 FAR 52.215-8
Order of Precedence Uniform Contract Format (OCT 
1997)

No DOE Management Actions Required As Required PRO

I.24 FAR 52.215-18
Reversion or Adjustment of Plans for Postretirement 
Benefits (PRB) Other Than Pensions (OCT 1997)

Verify compliance As Required PRO

I.25 FAR 52.215-19 Notification of Ownership Changes (OCT 1997) Verify compliance As Required PRO SES

I.26 DEAR 970.5226-3 Community Commitment (Month and Year TBE) Verify compliance As Required PRO/OTS

I.27 FAR 52.219-8 Utilization of Small Business Concerns (OCT 1999) Verify compliance As Required PRO

I.28 FAR 52.219-9 Small Business Subcontracting Plan (OCT 1999) Verify compliance As Required PRO
I.29 FAR 52.219-10 Incentive Subcontracting Program (FEB 2000) No DOE Management Actions Required As Required PRO
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Action Owner(s)

I.30 FAR 52.219-16 Liquidated Damages--Subcontracting Plan (JAN 1999) Verify compliance As Required PRO

I.31 FAR 52.222-1
Notice to the Government of Labor Disputes (FEB 
1997)

Labor Compliance Ongoing PRO

I.32 FAR 52.222-2 Payment for Overtime Premiums (JUL 1990) Verify compliance PRO FIN/OCC
I.33 FAR 52.222-3 Convict Labor (AUG 1996) Labor Compliance Ongoing PRO
I.34 FAR 52.222-20 Walsh-Healy Public Contracts Act (DEC 1996) PRO
I.35 FAR 52.222-26 Equal Opportunity (FEB 1999) Labor Compliance Ongoing HRM PRO

I.36 FAR 52.222-27
Affirmative Action Compliance Requirements for 
Construction (FEB 1999)

Labor Compliance Ongoing PRO

I.37 FAR 52.222-21 Prohibition of Segregated Facilities (FEB 1999) Labor Compliance Ongoing PRO

I.38 FAR 52.222-35
Affirmative Action for Disabled Veterans and Veterans 
of the Vietnam Era (APR 1998)

Labor Compliance Ongoing PRO

I.39 FAR 52.222-36
Affirmative Action for Workers with Disabilities (JUN 
1998)

Labor Compliance Ongoing PRO

I.40 FAR 52.222-37
Employment Reports on Disabled Veterans and 
Veterans of the Vietnam Era (JAN 1999)

Labor Compliance Ongoing PRO

I.41 DEAR 970.5226-1 Diversity Plan (Month and Year TBE) Verify compliance Annually HRM/PRO
I.42 FAR 232-22 Limitation of Funds (APR 1984) Verify compliance with notification requirements As Required PRO

I.43 FAR 52.223-3
Hazardous Material Identification and Material Safety 
Data (JAN 1997) – Alternate I (JUL 1995)

Verify compliance with MSDS requirements of this 
clause

As Required AMSE

I.44 DEAR 970.5223-2
Acquisition and Use of Environmentally Preferable 
Products and Services (Month and Year TBE)

Verify compliance As Required OSS

I.45 FAR 52.223-12
Refrigeration Equipment and Air Conditioners (MAY 
1995)

Verify compliance As Required OSS

I.46 FAR 52.223-10 Waste Reduction Program (AUG 2000) Verify compliance As Required OSS
I.47 FAR 52.223-11 Ozone-Depleting Substances (JUN 1996) Verify compliance As Required OSS
I.48 FAR 52.225-8 Duty-Free Entry (FEB 2000) Verify compliance As Required OSS
I.49 FAR 52.224-1 Privacy Act Notification (APR 1984) Verify Compliance Ongoing PRO OCC

I.50 FAR 52.224-2 Privacy Act (APR 1984) Verify Compliance Ongoing PRO OCC

I.51 DEAR 970.5203-3 Buy American Act – Supplies (JAN 1994) Verify compliance As Required PRO

I.52 FAR 52.225-13 Restrictions on Certain Foreign Purchase (JUL 2000) Verify Compliance Ongoing PRO

I.53 DEAR 970.5204-94 Authorization and Consent (XXX 2000) No DOE Management Actions Required As Required PRO

I.54 DEAR 970.5204-95
Notice and Assistance Concerning Patent and 
Copyright Infringement (XXX 2000)

Address patent infringement claims by Contractor As Required OCC

I.55 DEAR 970.5204-96 Patent Indemnity - Subcontracts (XXX 2000)
Notify Contractor of and patent infringement suit and 
afford the Contractor the opportunity to participate in 
its defense

As Required OCC

I.56 FAR 52.227-23 Rights to Proposal Data (JUN 1987) Compliance As Required PRO OCC
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I.57 FAR 52.230-2 Cost Accounting Standards (APR 1998)
Monitor compliance; approve accounting system 
changes; make appropriate equitable adjustments to 
Target Cost

Ongoing DCAA

I.58 FAR 52.230-6
Administration of Cost Accounting Standards (NOV 
1999)

Approve Cost Accounting Practice Changes and 
Disclosure Statement

As Required DCAA

I.59 FAR 52.232-9 Limitation on Withholding of Payments (APR 1984) Verify compliance Ongoing PRO
I.60 DEAR 970.5229-1 State and Local Taxes (Month and Year TBE) Verify compliance Ongoing PRO

I.61 FAR 52.232-17 Interest (JUN 1996) Calculate interest on Contractor payments due DOE As Required PRO

I.62 FAR 52.232-24 Prohibition of Assignement of Claims (JAN 1986) Verify compliance Ongoing OCC

I.63 FAR 52.232-25 Prompt Payment (JUN 1997)
Review and process monthly invoices per 
established invoice review procedure

Monthly per 
procedure

PRO

I.64 FAR 52.247-67
Submission of Commercial Transportation Bills to the 
General Services Administration for Audit (JUN 1997)

Verify compliance Ongoing OSS

I.65 FAR 52.233-1 Disputes (DEC 1998) Alternate I (DEC 1991)

Obtain Claim Certification, legal analysis, technical 
analysis, cost analysis and audit as appropriate and 
issue a timely Contracting Officer's Final Decision.  
Ensure that ADR process in H.34 has been 
exhausted.

As Required PRO/OCC
Applicable program 

office

I.66 52.233-3
Protest After Award (AUG 1996) – Alternate I (JUN 
1985)

Make determination to stay performance As Required PRO/OCC

I.67 FAR 52.244-6
Subcontracts for Commercial Items and Commercial 
Components (OCT 1998)

Verify compliance during Contractor purchasing 
system review

At system 
approval request 

PRO

I.68 FAR 52.237-3 Continuity of Services (JAN 1991) Verify transition cooperation As Required PRO

I.69 FAR 52.242-1 Notice of Intent to Disallow Costs (APR 1984)
Issue notice and address Contractor response within 
60 days

As Required PRO
FIN/OCC

I.70 FAR 52.242-3 Penalties for Unallowable Costs (OCT 1995)
Determine and assess penalties for proposing 
expressly unallowable costs

As Required PRO
FIN/OCC/DCAA

I.71 FAR 52.242-4 Certification of Final Indirect Costs (JAN 1997) Obtain certification
At time of final 
indirect cost 

submittal
PRO

FIN
I.72 FAR 52-242-13 Bankruptcy (JUL 1995) No DOE Management Actions Required As Required PRO
I.73 FAR 52.242-15 Stop-Work (August 1989) Alternate I (APR 1984) Direct Stop-work As Required PRO

I.74 FAR 52.243-2
Changes – Cost Reimbursement (AUG 1987) – 
Alternate II (APR 1984)

Changes Directed Only by Contracting Officer and 
Determination of Equitable Adjustment Amount

When Directed by 
CO

PRO

I.75 FAR 52.244-2 Subcontracts (AUG 1998) Alternate II (AUG 1998)
Approve Contractor Purchasing System and provide 
subcontract approvals

Upon approval 
request by 
Contractor

PRO
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I.76 FAR 52-244-5 Competition in Subcontracting (DEC 1996)
Verify compliance during Contractor purchasing 
system review

When system 
approval request 

submitted by 
Contractor

PRO

I.77 FAR 52.245-18 Special Test Equipment (FEB 1993) RL approves advance requests As Required PRO

I.78 FAR 52.246-3
Inspection of Supplies - Cost Reimbursement (APR 
1984)

RL may inspect As Required PRO/AMSE

I.79 FAR 52.246-11
Higher-Level Contract Quality Requirement (FEB 
1999)

RL may require higher quality requirements As Required PRO/AMSE

I.80 FAR 52.247-1 Commercial Bill of Lading Notations (APR 1984) Verify compliance Ongoing OSS

I.81 FAR 52.247-58
Loading, Blocking, and Bracing of Freight Car 
Shipments (APR 1984)

Verify compliance As Required OSS

I.82 FAR 52.247-63 Preference for U.S. Flag Air Carriers (JAN 1997) Verify compliance Ongoing PRO

I.83 FAR 52.247-64
Preference for Privately Owned U.S.-Flag Commercial 
Vessel (JUN 1997)

Verify compliance Ongoing PRO

I.84 FAR 52.249-6 Termination (Cost Reimbursement) (SEP 1996) Authorized Only by Contracting Officer If terminated PRO OSS

I.85 FAR 52.249-14 Excusable Delays (APR 1984)
Determination by Contracting Officer based on facts 
and extent of delivery failure.  Revise delivery 
schedule, if appropriate.

When requested by 
Contractor

PRO Applicable program 
office

I.86 FAR 52.251-1 Government Supply Sources (APR 1984)
CO issue authorization to Contractor to use 
Government Supply Sources 

When requested 
by Contractor

PRO
Applicable program 

office

I.87 FAR 52.251-2
Interagency Fleet Management System (IFMS) 
Vehicles and Related Services (JAN 1991)

CO may issue authorization to Contractor to use 
interagency fleet management system vehicles

When requested 
by Contractor

PRO OSS

I.88 FAR 52.252-6 Authorized Deviations in Clauses (APR 1984) No DOE Management Actions Required Ongoing PRO
I.89 FAR 52.253-1 Computer Generated Forms (JAN 1991) No DOE Management Actions Required Ongoing PRO
I.90 DEAR 952.202-1 Definitions (OCT 1995) No DOE Management Actions Required Ongoing PRO
I.91 DEAR 952.204-2 Security (SEP 1997) Verify compliance Ongoing SES PRO

I.92 DEAR 952.204-70 Classification/Declassification (SEP 1997) Verify compliance Ongoing SES PRO

I.93 DEAR 952.204-71 Sensitive Foreign Nations Controls (APR 1994) Verify compliance Ongoing SES PRO

I.94 DEAR 952.204-74
Foreign Ownership, Control, or Influence Over 
Contractor (APR 1994)

Verify compliance Ongoing SES
PRO

I.95 DEAR 952.208-7 Tagging of Leased Vehicles (APR 1984)
Obtain vehicle information from Contractor necessary 
to acquire Government vehicle tags

As required SES

I.96 DEAR 970.5208-1 Printing (Month and Year TBE)
Ensure Contractor obtains required printing through 
GPO sources

As required OSS

I.97 DEAR 952.209-72
Organizational Conflicts of Interest Alternate I (JUN 
1997)

Verify compliance Ongoing PRO

I.98 DEAR 970.5204-1 Counterintelligence (SEP 1997) Verify compliance Ongoing CI Officer
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I.99 DEAR 970.5223-1
Integration of Environment, Safety, and Health into 
Work Planning and Execution (Month and YEAR TBE)

On an annual basis, the contractor shall review and 
update, for DOE approval, its safety performance 
objectives, performance measures, and 
commitments consistent with and in response to 
DOE's program and budget execution guidance and 
direction. 

Annually AMSE

I.100 DEAR 952.217-70 Acquisition of Real Property (APR 1984)
Provide CO approval of real property purchases and 
leases

When requested 
by Contractor

PRO/OTS

I.101 DEAR 952.224-70 Paperwork Reduction Act (APR 1994) No DOE Management Actions Required Ongoing PRO
I.102 DEAR 952.215-70 Key Personnel (Month and Year TBE) Ongoing MGR/DMST/DMBS PRO

I.103 DEAR 952.250-70 Nuclear Hazards Indemnity Agreement (JUN 1996) No DOE Management Actions Required Ongoing PRO

I.104 DEAR 952.251-70 Contractor Employee Travel Discounts (JUN 1995) Verify compliance Ongoing FIN

I.105 DEAR 970.5203-3 Contractor's Organization (Month and Year TBE) Verify compliance Ongoing PRO
I.106 DEAR 970.5204-20 Management Controls (May 2000) Verify compliance Ongoing PRO
I.107 DEAR 970.5245-1 Property (Month and Year TBE) Verify compliance Ongoing OTS
I.108 DEAR 970.5204-25 Workmanship and Materials (APR 1984) Verify compliance Ongoing PRO

I.109 DEAR 970.5204-27
Consultant or Other Comparable Employment 
Services (May 1989)

Verify compliance Ongoing PRO

I.110 DEAR 970.5204-33 Priorities and Allocations (APR 1994) Verify compliance Ongoing PRO

I.111 DEAR 970.5236-1
Government Facility Subcontract Approval (Month and 
Year TBE)

Verify compliance Ongoing PRO

I.112 DEAR 970.5204-43 Other Government Contractors (APR 1994) Verify compliance Ongoing PRO

I.113 DEAR 952.247-70 Foreign Travel (MAR 2000) CO approval of all foreign travel
As requested by 

Contractor
PRO SES

I.114 DEAR 970.5223-4
Workplace Substance Abuse Programs at DOE Sites 
(Month and Year TBE)

Verify compliance and determine remedy for 
instances of non-compliance

Ongoing PRO

I.115 DEAR 952.203-70
Whistleblower Protection for Contractor Employees 
(Month and Year TBE)

Ensure whisteblower protection for Contractor 
employees

Ongoing OCC

I.116 DEAR 970.5204-60 Facilities Management (NOV 1997) Verify compliance Ongoing OSS

I.117 DEAR 970.5204-103
Patent Rights - Management and Operating Contracts, 
For-Profit Contractor, Advance Class Waiver (XXX 
2000), Alternate I (XXX, 2000)

Verify compliance Ongoing OCC

I.118 DEAR 970.5204-98 Refund of Royalties (XXX 2000) Verify compliance Ongoing OCC

I.119 Classified Inventions - Special Classified Inventions Verify compliance Ongoing OCC

I.120 DEAR 970.5227-2
Rights in Data Technology Transfer (Month and Year 
TBE)

Verify compliance Ongoing OCC

I.121 DEAR 970.5222-1 
Collective Bargaining Agreements - Management and 
Operating Contracts (Month and Year TBE)

Verify compliance Ongoing PRO/OCC
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Contract DE-AC06-96RL13200 Contract Management and Administrative Actions PHMC Contract Admin Plan 

Sec. Description Action Timing Lead(s)        Support       

Action Owner(s)

I.122 DEAR 952.226-74 Displaced Employee Hiring Preference (JUN 1997) Verify compliance Ongoing PRO

I.123 DEAR 970.5228-1
Insurance -- Litigation and Claims (Month and Year 
TBE)

CO direct Contractor to initiate third party litigation; 
ensure required bonds and insurance are obtained; 
and determine allowability of costs for Contractor 
liability to third parties

As required OCC

I.124 DEAR 952.219-70 DOE Mentor-Protégé Program (May 2000) Verify compliance Ongoing PRO
I.125 DEAR 970.5215-2 Make-Or-Buy Plan (Month and Year TBE) Verify compliance Ongoing PRO

I.126 FAR 52.215-17 Waiver of Facilities Capital Cost of Money (OCT 1997) Verify compliance Ongoing N/A

I.127 FAR 52.222-4
Contract Work Hours and Safety Standards Act – 
Overtime Compensation (JUL 1995)

Verify compliance Ongoing PRO
DOL

I.128 FAR 52.222-6 Davis-Bacon Act (FEB 1995) Verify compliance Ongoing PRO DOL
I.129 FAR 52.222-7 Withholding of Funds (FEB 1988) Verify compliance Ongoing PRO
I.130 FAR 52.222-8 Payrolls and Basic Records (FEB 1988) Labor Compliance Ongoing PRO DOL
I.131 FAR 52.222-9 Apprentices and Trainees (FEB 1988) Labor Compliance Ongoing PRO DOL

I.132 FAR 52.222-10
Compliance with Copeland Act Requirements (FEB 
1988)

Labor Compliance Ongoing PRO DOL

I.133 FAR 52.222-11 Subcontracts (Labor Standards) (FEB 1988) Labor Compliance Ongoing PRO DOL
I.134 FAR 52.222-12 Contract Termination – Debarment (FEB 1988) Labor Compliance Ongoing PRO DOL

I.135 FAR 52.222-13
Compliance with Davis-Bacon and Related Act 
Regulations (FEB 1988)

Labor Compliance Ongoing PRO DOL

I.136 FAR 52.222-14 Disputes Concerning Labor Standards (FEB 1988) Labor Compliance Ongoing PRO DOL

I.137 FAR 52.222-15 Certification of Eligibility (FEB 1988) Labor Compliance Ongoing PRO DOL

I.138 FAR 52.222-17
Labor Standards for Construction Work - Facilities 
Contracts (FEB 1988)

Labor Compliance Ongoing PRO DOL

I.139 FAR 52.211-10
Commencement, Prosecution, and Completion of 
Work (APR 1984)

Verify compliance Ongoing PRO

I.140 FAR 52.211.10
Commencement, Prosecution, and Completion of 
Work (APR 1984) Alternate I (APR 1984)

Verify compliance Ongoing PRO

I.141 FAR 52.242-14 Suspension of Work (APR 1984) Verify compliance Ongoing PRO

I.142 FAR 52.236-1 Performance of Work by the Contractor (APR 1984) Verify compliance Ongoing PRO

I.143 FAR 52.236-2 Differing Site Conditions (APR 1984) Verify compliance Ongoing PRO

I.144 FAR 52.236-3
Site Investigation and Conditions Affecting the Work 
(APR 1984)

Applicable to pre-award Ongoing N/A

I.145 FAR 52.236-4 Physical Data (APR 1984) Verify compliance Ongoing PRO

I.147 FAR 52.236-6 Superintendence by the Contractor (APR 1984) Verify compliance Ongoing PRO program office

I.148 FAR 52.236-7 Permits and Responsibilities (NOV 1991) Verify compliance Ongoing PRO

I.146 FAR 52.236-5 Material and Workmanship (APR 1984)
Verify that all equip, materials, and articles 
incorporated in work is suitable for purpose intended

As Required PRO
Applicable program 

office
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Contract DE-AC06-96RL13200 Contract Management and Administrative Actions PHMC Contract Admin Plan 

Sec. Description Action Timing Lead(s)        Support       

Action Owner(s)

I.149 FAR 52.236-8 Other Contracts (APR 1984) Verify compliance Ongoing PRO

I.150 FAR 52.236-9
Protection of Existing Vegetation, Structures, 
Equipment, Utilities, and Improvements (APR 1984)

Verify compliance Ongoing
Applicable program 

office 

I.151 FAR 52.236-10 Operations and Storage Areas (APR 1984) Applicable to construction Ongoing PRO

I.152 FAR 52.236-11 Use and Possession Prior to Completion (APR 1984) Applicable to construction As Required PRO

I.153 FAR 52.236-12 Cleaning Up (APR 1984) Applicable to construction Ongoing PRO
I.154 FAR 52.236-13 Accident Prevention (NOV 1991) Applicable to construction Ongoing PRO

I.155 FAR 52.236-14 Availability and Use of Utility Services (APR 1984) Applicable to construction Ongoing PRO

I.156 FAR 52.236-15 Schedules for Construction Contracts (APR 1984) Applicable to construction As Required PRO

I.157 FAR 52.236-16 Quantity Surveys (APR 1984) Applicable to construction As Required PRO
I.158 FAR 52.236-17 Layout of Work (APR 1984) Applicable to construction As Required PRO

I.159 FAR 52.236-21
Specifications and Drawings for Construction (FEB 
1997) Alternate I (FEB 1997)

Applicable to construction As Required PRO

I.160 FAR 52.236-26 Preconstruction Conference (FEB 1995) Applicable to construction As Required PRO
I.161 FAR 52.236-27 Site Visit (Construction) (FEB 1995) Applicable to construction As Required PRO

I.162 FAR 52.222-41
Service Contract Act of 1965, As Amended (MAY 
1989)

Verify compliance Ongoing PRO
DOL

I.163 FAR 52.222-42
Statement of Equivalent Rates for Federal Hires (MAY 
1989)

Verify compliance Ongoing PRO
DOL

I.164 FAR 52.222-43
Fair Labor Standards Act and Service Contract Act - 
Price Adjustment (Multiple Year and Option Contracts) 
(May 1989)

Verify compliance Ongoing PRO
DOL

I.165 FAR 52.222-47
Service Contract Act (SCA) Minimum Wages and 
Fringe Benefits Applicable (MAY 1989)

Verify compliance Ongoing PRO
DOL

I.166 DEAR 970.5204-90 Financial Management System (MAY 2000)
Verify financial system, and review and approve 

annual plan updates
As Required FIN DCAA

I.167 DEAR 970.5204-3
Access to and Ownership of Records (Month and Year 
TBE)

No DOE Management Actions Required Ongoing PRO OCC

I.168 FAR 52.225-9
Buy American Act – Balance of Payments Program - 
Construction Materials (FEB 2000)

Verify Compliance Ongoing PRO

I.169 FAR 52.226-1
Utilization of Indian Organizations and Indian-Owned 
Economic Enterprises (JUN 2000)

Determine equitable adjustment amount to the target 
cost and make the appropriate incentive fee payment 
to the Contractor upon subcontract award to Indian-
owned enterprise

As Required PRO

I.170 DEAR 970.5204-97 Royalty Information (XXX 2000) Verify compliance Ongoing OCC

I.171 DEAR 970.5227-3 Technology Transfer Mission (Month and Year TBE) Verify compliance Ongoing OCC
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J Appendix A Key Personnel Update IAW Clause I.102 As Required PRO

J Appendix B
Advance Understanding on Personnel Costs, Policies 
and Procedures

Update as necessary As Required PRO

J Appendix C DOE Directives Verify Compliance and Update as necessary As Required PRO AMSE

J Appendix D
Performance Objectives, Measures, Expectations, and 
Incentives

Approved at time of Contract Award and Approve 
Updates, Verify Compliance

As Required PRO/AMI

J Appendix E Management and Integration Plan Update as necessary As Required AMI

Appendix F
Environment, Safety and Health Budget Planning and 
Execution

Issue Unicall, obtain and review deliverables Annually AMSE

J Appendix G Guidance for Preparation of Diversity Plan Receive and approve  plan Annually PRO/HRM
J Appendix H Reserved No DOE Management Actions Required N/A N/A
J Appendix I Small Business Subcontracting Plan Negotiate and incorporate updates Anually PRO

J Appendix J Project Hanford
Verfiy Compliance During Performance and At 
Contract Closeout via OF-312 Reporting

At Contract 
Completion

PRO
All programs

J Appendix K Guidance for Preparation of Diversity Plan Review Financial Condition of Guarantor Annually PRO HRM
J Appendix L Custom Computer Software Agreement Negotiated at award of original contract N/A

J Appendix M Wage Determinations Under the Service Contract Act Incorporate updated wage determinations Annually PRO
DOL

J Appendix N
Special Bank Account Agreement for Use with the 
Checks-Paid Method of Letter of Credit Financing 
October 1, 1996 through September 30, 2000

Incorporate updated agreements Annually PRO
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